
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:11 AM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 079 Date: 15-Mar-2011 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 553

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

GENERAL WORK

HINGE K FRAMING REMOVAL

The CONCO crews activities:

1. The CONCO crews removed the forms of the West line hinge. As shown in the pictures there is one
location under the West hinge of the West line the grout has minor issue. The cavities seem to be due to
some debris remained in the formwork and settled at the bottom during 24 hours water soaking. In general,
the quality of the West line grouting appears to be in a good condition, which requires minor repairs.

The ABF crews activities:

2. The ABF crews were involved in the refined adjustment of the West line deviation saddle.

CONCO Crews:
· Gary Pene
· Jasmin Goranyac

ABF Crews:
- Kubala, Jerry (IWF)
- Hernandez, walter (IWJ)
- Hernandez, Roberto (IWJ)
-Calzascia, Jonny (IWJ)
- Melgar, Felix (Laborer)
- James Allen (Surveyor)
- Bob Andres (Surveyor)
Equipment:
- Man lift
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